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Shutdown ‘O8 Schedule

Design & Safety Review Action Items:

Mu Trigger

RPC Prototype Installation
New Beampipe

CM Crane

Sta. 1 and MMN Scaffolding

RPC Factory:

Prototype C tests
Prototype D Tests

Dark Current test stand
Rollaround foil dispenser
AC installation

Mu Trigger FEE upgrade:

6/19/08

Station 2/3 scaffolding

Station 1 scaffolding

Rack components (N&S)

Rack assembly

LV cable prep

N&S platforms Fabricate & install

Platform review (Pearson)

In progress

Waiting for Funding

Waiting for Vendor response
Inspect after Complete (Pearson)

in progress

gaps & module frames received
in design

done

done

complete, needs inspection

in progress finish by 6/27

on order

in progress finish by 7/11

in progress finish by 7/15
fabrication in progress, install by
7/15 (Pearson)




Shutdown ‘O8 Schedule
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Mu Trigger FEE Upgrade (cont'd):
Prep work for platforms (water/elec) in progress finish by 7/15
FEE installation N&S sta’'s. 1,2 & 3 Aug-Sep
FEE water and dry air installation Aug-Sep
Optical cable prep July
LV cable installation July-Aug
_ optical cable installation July- Aug
Q Rack (N&S) installation July 15+
(3:. Install FEE's in MMS for RPC test Sep.
S Install FEE South platform Sep.
2 Install S rack cooling & electric Oct.
‘9‘: Rack room electronics, etc. Sep.- Oct.
o Final rack utilities Sep.-Oct
§ Testing Sep.-Nov.
RPC engineering & safety review July 10&11
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RPC proptotype installation:

Prep work

move (7) MuID pipes

move gap 5 south cable tray
Rack prep
RPC prototype gas system

complete by July 31

Complete by Aug 29
July - Aug



Shutdown ‘08 Schedule, cont'd
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RPC proptotype installation (cont'd):
Move shielding for installation July - Sep
RPC prototype cable routing & support  July - Aug
Modify crystal palace & vapor barrier  July - Aug

RPC prototype install Sep. - Oct.
(RPC2 - PHENIX) (RPC3 - C. Pearson)  Sep. - Oct.
= Install rack in tunnel south Sep.
5 Replace tunnel shielding Nov. (C. Pearson)
8 Connect electronics/gas Sep. - Nov.
£ MuTr Decapacitations (Sta. 1 N and MMN) July - Sep
3 Fan Tray maintenance in progress (on going fill-in)
e HBD Install Sep.-Oct.
S PC1 west work (needs planning) Sep. - Nov.
© CM Crane Install Oct.
DC East?/West Repairs Oct. - Nov.

6/19/08



Shutdown ‘O8 Schedule, cont'd
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Remove all inst'n equipment(e.g. scaffolds) Oct. - Nov
Gap 5 north piping and cable tray re-loc. Oct. - Dec.
Gap 2 north cable tray & crate re-mounts Oct. - Dec
Prep for shutdown 2009 Nov. - Dec
Prep for run 9 Dec
Close shield wall start shifts Dec.
Start physics Jan 1
o
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MMN Scaffolding is complete
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PHENIX MuTrigger FEE LV Cable Prep in progress
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PH ENIX MuTrigger FEE Rack prep in progress
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RPC Prototype

Rec'd dim's and lifting points from Larry B.

Need to decide on prototype orientation and
alignment for Sta 1 & 2 based on absorber

location.

6/19/08
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RPC Prototype "D” Gaps
ready for testing
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AC work: Done
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RPC Factory Support
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RPC Factory Support, cont.

Dark Current Test Stand

Specs:

Chamber gas flow (?)
HV supply 10,000 V
Hold time 72 hrs

10 shelves each to hold a
76" x 50" (approx. max.)
Gap module.

Trip points <20 pA
Current <1 pA

Shelf surface: flat and
non-conductive
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RPC Factory Support, cont.

Foil dispenser: done
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Shutdown '‘0O8 Electrician Work

Run Power to new MuTrgr FEE racks on MMN and MMS

Install power and signal cable tray (ceiling suspended) for new DCM rack row - north of
existing DCM racks.

Install power feeds to RPC north & south tunnel racks from IR power panels.

NOTE: MuTr north power panel has no available breakers to feed north tunnel racks (south
panel has spare breakers for use). More engineering analysis is required to determine if
the north power panel should be increased in size or for installation of a sub panel branch
can be accomplished.

Assist in signal cable installation for MuTr/RPC upgrades as necessary.

Upgrade power capacity of Central Magnet power distribution for future bridge
rack loads.
a) Remove existing 15KVA transformer and install 45KVA unit.
b) Install new (larger size) power cable from rack room to Central Magnet
distribution breaker panels.

Install 120 volt AC power drops into new control room annunciator alarm rack (rack room).
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CM Crane procurement postponed
Until FY09

6/19/08

CM Crane, Station 1 scaffolding

Sta 1 scaffolding
construction started.
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Detector upgrade Rack allotments
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rPc1 Ns  VTX Power . MuTrgrFEE N
2
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:
HBD/RXNP
(not shown)
6/19/08
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MuTrigger FEE Rack Utilities
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Need to install
Tee's on supply and
return lines: both

o
S s/b # to supply Mu
3 Trigger North
2 rack and future
3 rack
:
6/19/08
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RPC Absorber Concept

6/19/08
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MuTrigger FEE upgrades in MMS in
support of RPC prototypes

To match absorber and
prototype RPC's, we need to
install new FEE upgrades in
these 5 MuTR FEE's

We will develop a plan to access
these for installation and
testing from a custom work
platform (to be designed).
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CM Access
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Work Permit Requirements

CM Crane Installation
RPC Prototype Installation
HBD re-installation

PC1 Repairs

These WP's not needed until Sept.

(More will be needed - to be added to the list as appropriate)

6/19/08
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New Beampipe
Design & Review

LA R
WITLE (120 [P L LT I i | dbmraAr
1 ST & BEAYLUGH F5-300 A% SPELRED L3 1
g ] WV TR D0 I'|:I-.'l|::| It
LA | .'\"
& LT
5 L MEG COATED, BAKABLE TO 303%C
E BER W 000 COATRG T BE BAKABLE TO 303
- 1,
- L -
T EiE W H W
1 = t 1 s
I [ ] i
- !
L I
1 =
F
— @ o Be
o® .
(@] AR T
S 55T TUBHD
S FRETIAN T, - B g i 3
(_" Jrl-Seadl Al - iwa
= ' — :
fooh = TRGOm
w (@)
= =
© S Sy
© 1] i .
o 1 B
= : '
o
oo

SS/Be central beampipe

1-5/8" to 3" transitions / + H

Drawings Done, C-A getting
Quotes for NEG coating
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No supplemental money

this FY.. project is on
hold until FY09




Safety, Security, etc.
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Summertime PPE:
Long pants short sleeve shirts proper shoes.
No shorts, anywhere. (Note: lab committee is considering office exceptions.)

Additional PPE as appropriate to the task.

3

; Site Emergency Plan:

§ 1008 complex (and all of RHIC ring) is in zone 2

S

3 Our LEC is CAS Watch x2022, P. Giannotti is backup LEC (x3815)
In case of emergency, dial 911 or 2222 from lab phones;
from cell phones dial 344-2222

6/19/08
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- Where To Find
i PHENIX Engineering Info

Summer officially begins
tomorrow at 7:59 PM (EDT)
Summer solstice

(Solstice from sol + stice
meaning “sun” + "to stand
still")
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Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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